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CERRO COPRPER PRODUCTS CO.

FO. Box 56800
. St. Lows, MO 83166-8800

618/337-6000

August 14, 1990
CERTIFIED MAIL

Mr. Paul Takacs, Project Manager

Federal Site Management Unit

Remedial Project Management Section
Division of Land Pollution Control
[11inois Environmental Protection Agency
P. 0. Box 19276

2200 Churchill Road

Springfield, IL 62794-9276

Mr. James L. Morgan

Assistant Attorney General
Environmental Control Division
I11inois Attorney General's Office
500 South Second Street
Springfield, IL 62706

RE: Monthly Progress Report - July 1990
Dead Creek - Segment A Remediation Activity
Cerro Copper Products Co.
Sauget, IL

Gentlemen:

In accordance with Section 6, Plans & Reports, of the Consent Decree
signed on July 5, 1990, Cerro submits the following monthly progress
report for July 1990.

[. ACTIVITIES CONDUCTED DURING JULY

a) Consent Decree was entered on July 5, 1990.

b) Perland Environmental Technologies design/engineering efforts
continued to prepare bid documents for the Transportation and
Disposal Contract and the Excavation, Dewatering, Loading,

Vapor Barrier and Backfilling Contract. The draft transportation
and disposal bid documents were completed on July 25, 1990 and
submitted to Cerro for review.

¢) Perland mobilized for the sediment dewatering test and addi-
tional sediment characterization on July 6, 1990. Mobiliza-
tion included setting up trailers, preparing a field work plan,
field Health & Safety, field sampling procedure, fence installa-
tion and the rainwater diversion trench construction.

d) The sediment dewatering tests began on July 16, 1990. These
tests include the excavation of the sediment to the Cahokia
Unit and the placement of the sediment on a bed of sand constructed
within the confines of the creek banks. The tests are being used
to determine the methods of excavation and dewatering. in addi-
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tion to the dewatering tests, ajr monitoring sampies are being
taken by Perland during the excavation. Perland's daily opera-
tions and health and safety reports of the testing are attached.

e) The depth of the sediment in the creek was confirmed at 50 foot
intervals. Samples of the sediment were taken at that time and
submitted for analysis of PCB's and TCLP metals to better
characterize the extent of contamination. Results of the depth
and analysis where provided to I[EPA on August 1, 1990.

f) Public notifications were sent to State and local officials, and
potentially affected parties on July 27, 1990.

g) Pertinent documents were sent to the Cahokia Library and a request
for a public acess file was made on July 30, 1990.

h) Public notices were submitted to local newspapers on July 31, 1990.

i) The permit application for a Water Quality Certification was
submitted to the IEPA on July 16, 1990.

II. WORK PLANNED FOR AUGUST 1990

a) Submit bid documents to disposal and transportation contractor
(TaD) by August 1, 1990.

b) Provide samples to T&D bidders.

c) Pre-bid meeting on August 8, 1990 for T&D contractors.
d) Receive bids by August 17, 1990 from T&D contractors.
e) Award contract on August 21, 1990 for T&D.

f) Completion of drafts - Project Work Plan, Health & Safety Plan,
QAAP and Sampling Plan by August 8, 1990.

g) Submit Item F to [EPA for approval when completed.
h) Submit Item F to remedial contractors (RC) and T&D.
i) Submit bid documents to remedial contractors for the excavation,

dewatering, loading, vapor barrier and backfilling by August 1S,
1990.
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j) Pre-Did meeting on August 21, 1990 for RC.
k) Receive bids by August 28, 1990 from RC.
1) Award contract on August 31, 1990 to RC.
m) Continue excavation and dewatering.

[IT. PPROBLEM AREAS

a) It was determined during the initial stages of the dewatering that
the sediment would not form piles upon itself, consequently a
method to pile the sediment was devised by Perland. The sediment
would be excavated and placed within the creek 50 to 100 feet
away from the excavation site by a clam bucket on the end of a
crane. When the bucket felt the top of the Cahokia Unit, a large
backhoe would clean the top of the Cahokia unit 6 to 12 inches
deep. The operator knows he is to the Cahokia Unit by the feel
of the machine, the earlier measured depth of the sediment and
the visual appearance of the material being brought up in the
bucket. Once the bottom of the sediment was confirmed, a layer
of sand is placed into the creek to elevation 402 to form a bowl
and sediment is then placed on to the sand for dewatering.

b) In accordance with Section 15, Paragraph 17B, Cerro is notifying -
the IEPA of potential delays in the dewatering of the sediment.
The natural dewatering of sediment has been going slower than
expected and it was determined that in order not to jeopardize
the completion of the project, Perland will continue to excavate
and dewater the sediment while bidding for the completion of the
remedial workwill continue. Another benefit for continuing the
excavation is that disposal companies require samples and more
exact profiles of the material to be disposed in order for them
to bid and accept the sediment for disposal. The continued
excavation and dewatering provides them this opportunity.

IV. PROJECT SCHEDULE

A revised schedule is attached.

The transportation and disposal contract is on schedule and the
remedial contract is two weeks behind schedule. Because of Perland
continuing with the excavation and dewatering, the remedial contract
schedule dates are not as urgent and the excavation and dewatering
activity is three to four weeks ahead of schedule. However, it is
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felt that the additional time will be used as a result of the longer
dewatering period as discussed above.
Very truly yours,

CERRO COPPER PRODUCTS CO.

oseph M. Grana

Manager of Environmental
and Energy Affairs

JMG/ge

¢c: Cahokia Library

bcc: H. L. Schweich Bruce Miller, Perland
P. Tandler
M. Rodburg, Esq.
R. Avendt
e
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